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Project  Drivers & Scope

• Tevatron Beam Position Monitor (TBPM)
– Support and maintenance (commissioned in 2005)
– AD TBPM section, CEPA hardware and Software

• Main Injector Beam Position Monitor (MIBPM)
– Hardware

• Timing generator fanout (TGFII) module and its I/O card, Transition 
controller.

• Firmware for the Transition module.
– Software

• Extension of frontend software developed for the TBPM project
– support multiple MI states
– follow sequence of commands for each state
– turnbyturn data transferred from digitizers at end of MI cycle
– quick transition between modes of operation.

– AD MIBPM section, CEPA hardware and Software
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Project  Drivers & Scope

• Tevatron Ion Profile Monitor (TIPM)
– Software

• Dave Slimmer (AD)
– ESE asked to design and build Ionization Profile Monitor DAQ buffer.
– Hardware – Buffer board

• ESE designed and built the five boards necessary, and developed the 
firmware for the FPGA.

• We have assisted in commissioning the IPM system, and have 
provided IPM Buffer bug fixes as necessary.

• Rick Kwarciany, Jim Franzen, Mark Bowden, Andreas Jansson(AD).
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Project Deliverables Status

• TBPM
– Maintenance mode

• Couple of minor operational problems
– Request for new feature (Vahid Ranjbar)

• Apply corrections to the beam based on real time positions from BPMs at B0 and D0
• Need to understand the long term support for this feature

• MIBPM
– Frontend software

• Major functionalities are implemented (before shutdown)
• Minor additions for controlling transition modules
• Automated test before commissioning

– Hardware
• Timing Generator Fanout (TGFII): 11Tested, 7required
• TGF I/O Card: 7Tested
• BPM Transition Crate Controller: 1Tested, remaining being assembled
• Integration Test Stand

– MI60 system being tested w/ one 8channel Transition card.
– Waiting for additional production 8channel Transition Cards for full system test.

• TIPM
– Development and deployment phase essentially finished. 
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Project  Milestones

• TBPM
– Continuation of maintenance
– Orbit correction: expected first tests after shutdown

• MIBPM
– MI40 house and single BPM at MI30 installed before shutdown
– Hardware complete by June. 
– Integration tests (late May – early June)
– Installation and commissioning (this summer)

• TIPM
– Buffers ready to be installed
– Will be installed as necessary to support number of installed frontend 

boards.
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Effort Profile BPM Support and Development

Oc
tober

Nove
mber

De
cem
ber

Jan
uary

Febr
uary

Marc
h

April May June July Au
gust

Sept
em
ber

0

0.2

0.4

0.6

0.8

1

1.2

1.4

1.6

BPM Effort

MIBPM (Budget)

TBPM (Budget)

Total BPM (Budget)

MIBPM

TBPM

Effort Total

FT
E

• Software: 2 employees in CEPA/OAA for MIBPM and TBPM 
(maintenance)

• MIBPM Hardware: Currently about 2 FTE/month. Should transition to support 
during summer.
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Effort Profile TIPM Support and Development

• Software: No employees in CEPA/OAA, 1 employee transferred to AD.
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• Hardware: Approximately 10% of an FTE now, tapering to less than 5% by 
the end of the year.
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Risks

• TBPM
– MVME2400: end of lined this year (27 houses, 10% spares)

• Software can quickly be ported to MVME5500 (MIBPM)
– Introduction of bugs with the new feature

• MIBPM
– Handling all possible MI states not tested
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Additional Slides
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Main Injector Beam Position Monitor 
(MIBPM) 
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First IPM System Results
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